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Letter of Intent and Timeline for Campus Development 
Coram Deo Academy leaders identified purchase and development of a campus in the Flower 
Mound area as one of three strategic goals in a planning document dated August 2004. The other 
two goals included qualitative development through accreditation and continued enrollment 
growth. Now, CDA is on the cusp of each goal. In April CDA entered candidate status with the 
Southern Association of Colleges and Schools anticipating accreditation by the fall of 2006.  The 
Academy anticipates over twenty percent growth and a new Dallas school location for the 2006-
2007 academic year. Coram Deo purchased of The Church at Wichita Creek Flower Mound 
campus July 22, 2005 opened a Lower School there several weeks later.  CDA plans to add 
facilities for grades seven through twelve and administration to the site summer 2006.  Sola Dei 
Gloria.   

Founded in 1999, Coram Deo Academy is an independent K-12 day school educating youth in a 
historic Christian worldview through a rigorous classical curriculum.  Students study Latin, 
English, Spanish, logic, rhetoric, math, science, theology, apologetics and the arts and revel 
athletics. Most students study on the school campus under professional instruction one half time 
and complete their assignments at home under parental tutelage the other one half time.  750 
students attend CDA in the 2005-2006 school year from 500 families, which almost 170 different 
churches in 45 DFW municipalities.  Of the 500 students attending the Flower Mound area 
campus (the school operates a Carrollton campus as well) over 50% live in the immediate Flower 
Mound area and under 50% commute from areas within about 20 minutes.  The Academy 
program brings an important educational and cultural option to the Flower Mound area.  Some 
families have moved from other parts of the Metroplex to locate closer to the school their children 
attend and to enjoy the benefits of the beautifully developing Town.   

Coram Deo Academy plans phased development of its new fifteen-acre wooded campus to 
accommodate a K-12 school with 600-900 students/staff on the site each day in three separate 
schools at ultimate development.  Summer 2005 CDA performed necessary improvements to 
move its lower school operation to the site for classes beginning fall 2005 (128 students per day) 
and plans for the upper school to move from Highland Village summer 2006 after the addition of 
temporary classroom buildings (an additional 128 students per day).  A capital campaign will 
begin in 2006 to support progressive construction of the master plan which includes additional 
classroom buildings for occupancy no later than 2009 (facilitates removal of temporary buildings) 
followed by a expanded gymnasium, high school building, library, administrative, and theatre 
complex, and outdoor recreation fields over time.  Consistent with its educational philosophy the 
Academy will develop a build environment that teaches its users about creation, mass, energy 
and stewardship.  
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Probable Timeline for Wichita Trails Campus Development                                                  

Summary 

Summer 

2005  Purchase and move lower school to new campus (128 students) 

2006 Install temporary buildings and move upper school to new campus (256 students) 

 Begin three year capital campaign to support new construction 

2007/8 Begin construction of new classroom building and renovation/expansion of 
gymnasium/auditorium  

2008/9 Move into new and expanded buildings and remove temporary buildings 

2010 Begin construction of next phase of campus development to include additional 
classrooms, administration, library, theatre and athletic facilities  

2012  Move into next phase  

More Detailed Timeline 

2005  

April Coram Deo Academy  and The Church at Wichita Creek sign Letter of Intent to 
sell/purchase church campus on Wichita Trails in Flower Mound  

June Sign purchase contract, bid improvements  
July Close on purchase 

July-
August 

Site and building improvements to include replacement of septic system with sewer 
connection, building upgrades to assure code compliance and remodel to enlarge 
classrooms for school use (no actual building expansion) 

Sept  Move Flower Mound Lower School (K-6) to the new campus 

   

Fall  
Select Trent Clark and Crownrich Companies as design/build firm to provide master 
planning, architectural design and construction services.  Provide illustrative 
conceptual designs 

Fall   Conduct capital campaign feasibility study to determine fund raising parameters in 
conjunction with a development consultant.  

2006  

Year long  Silent phase of three year comprehensive capital campaign to raise funds for 
campus development  

Winter Proceed with campus master planning including meetings with Town officials about 
the site plan and elevations  

Summer  

Obtain permit to place temporary buildings on site to accommodate grades 7-12 and 
main school administration.  Landscape to blend with site.   Remove buildings and 
transplant landscape materials summer of 2009 upon completion of new classroom 
facility.  
• Building 1 Currently installed classroom building 
• Buildings 3 and 4 each with about 5 classrooms  



Fall CDA K-12 Flower Mound school begins 2006-2007 school year on one campus 

Fall-Winter Architects complete comprehensive site plan with floor plans and elevations for 
presentation to Town of Flower Mound for approval  

Fall Public phase of capital campaign begins 
2007 or 
2008  

Year long Continue public capital campaign for campus development  
Winter  Construction documentation and Town approval for first phase of construction  
Winter-
Spring  Project bidding & permitting 

Summer  Begin construction of new classroom facility and gymnasium/auditorium 
renovation/expansion 

2008 or 
2009  

Year long Continue capital campaign for campus development  
Spring Complete new classroom facility and gymnasium/auditorium renovation/expansion 
Summer  Remove temporary buildings and move into new classroom facility  
Fall New building dedication  
  
  
  
  
  
  
  
  
 
 


